
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:52 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 617 Date: 02-Aug-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 59

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the jacking system , & work on the
Jacking saddle on the West end . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the rods at PP # 90 on the South main
span . Crews had to install the rods , the lower jacking brackets , & the hydraulic jacks . They started at
7:20 AM. Crews were done at 9:00 AM.

After that , crews had to mobilize their tools , equipments, & the Terex crane to work on the rods at
PP # 86 . They started at 9:10 AM. Crews were done at 11:10 AM.

In the afternoon , crews had to work on miscellaneous activities & work with the North side crews on
the rods & jacks installations . They left at 3:00 PM.

Gary , Ethan , Hayes , Jose , & Stanley had to work on the North main span . Crews had to erect the
lower jacking brackets , & set the jacks . They started at PP # 60 at 7:15 AM. Crews were done at 9:00
AM.

Then , crews had to mobilize to work at PP # 74 , 78 , & 86 . They started at 9:05 AM. Crews were
done at 2:55 PM. They had to wrap up their tools & equipments . They left at 3:05 PM.

Jacking saddle crews had to work on the jacking system on the West end . Matt , Pablo , Lonny ,
Mathew , & Rene had to work in the South cell .

Crews had to drill holes , install anchor bolts , erect the back frame , & bolt it to the North wall of the
South cell . They started at 7:30 AM. Crews were done at 2:00 PM.

After that , crews had to set the chain falls , hook the upper jacking frame , lift , & secure it . They were
done at 3:00 PM. Crews left at 3:05 PM.

James , Michael , & Ryan had to work on the North cell on the upper jacking frame . Crews had to lift ,
adjust the back plate for the grout pad , align the frame with the jacking saddle , & secure it in place .
They started at 7:10 AM. Crews were done at 4:50 PM. They left at 5:00 PM.

Scott had to operate the Terex crane . He had to work with the South main span crews . He was done
at 11:00 AM.

Kevin had to work with the North main span crews . He had to operate the 90 ton Grove crane .
Jeffery had to operate the Gradall forklift . He had to work with all crews on the main spans . Crews left at
3:00 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 617 Date: 02-Aug-2012 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

437

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

4.00

002291

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002061

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

4.00

2154

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

GEN GARY ANDERSONIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

JNM JOSE ALFAROIronworker 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

OTH KEVIN ALGEROperator 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 4.00 0.00 0.00 4.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00
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